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SCHOOL BUILDING COMMITTEE MEETING 

                        REVISED AGENDA 

Wednesday, July 09, 2014 - 6:30 P.M. 

Thomas C. Passios Building, Room 13  

 

School Building Committee Advisors 

Loxi Jo Calmes, Superintendent Kerry Speidel, Town Manager 

Colleen Shapiro, SC Representative John Londa, Director of Facilities 

Michael Mackin, SC Representative Brian Spadafino, Interim LHS Principal 

Tom Alonzo, BOS Representative  

Nathan Lockwood, Planning Board Representative  

Mark Erickson, Finance Committee Representative Greg Cohan, Joslin, Lesser & Associates 

Mike Barney, Citizen-at-large Jeff Luxenberg, Joslin, Lesser & Associates 

Brian Frank, Citizen-at-large Charles Hay, Tappe Associates 

Greg S. Roy, Citizen-at-large Michael Kearns, Shawmut Design & Construction 

 Jonathan Hirst, Shawmut Design & Construction  
 

 Call to Order 

 Business 

 Approval of Meeting Minutes from the following meeting: 

 June 11, 2014   LSBC Meeting 

 June 25, 2014  Lunenburg Abutters Meeting  

 June 26, 2014 LSBC Meeting  

 

 Monthly Approvals 

 Joslin Lesser +Associates Invoice (June, 2014) 

 Tappe Associates Invoice (June, 2014) 

 Shawmut Design and Construction (June, 2014) 

 

 School Building Committee Reorganization 

 Lunenburg School Building Committee Member Changes  

 

 Project Design Status Update  

 Project Funding Status  

 Early Release Construction Package No. 1 

 Review Bid Tabs for Early Package trades  

 Project Schedule 

 

 90% Construction Document Schedule 

 July 21
st
  Drawings Issued to the Estimators 

 August 6
th

  Estimates Due 

 August 7
th

  Estimate Reconciliation Meeting 

 
 Community Outreach Efforts  

 Other Business 

 Organize Ground Breaking Committee  

 Project Web-Cam Capabilities 

 Public Comment 

 Adjournment  

Lunenburg Public Schools 
 
 

Loxi Jo Calmes 
Superintendent of Schools  

 


